

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Industries & Commerce Department – Allotment of land to an extent of Acs.90.00 of APIIC in Green Industrial Park at Jedcherla, Mahaboobnagar District to Shri Vileparle Kelavani Mandal (SVKMs) NMIMS University – extension of time for a period of two years for implementation of the project off campus centre – Orders – Issued.

=====

INDUSTRIES & COMMERCE (INF) DEPARTMENT

G.O.Rt.No. 319

Dated:07.06.2011
Read the following:-

- 1. G.O.Rt.No.224 Industries & Commerce (INF) Department, Dated.21.04.2011.
- 2. From the Vice Chairman & Managing Director, APIIC, Lr.No.39 /APIIC/GIP-JDC/07, dated.28.05.2011.

>><<

ORDER:-

The Government, in the Government Order 1st read above, have issued orders, granting extension of time for a period of two years with regard to notification of IALA and conversion of land use of 90 acres land at Rajapur and Polepally villages in the Andhra Pradesh Industrial Infrastructure Corporation Layout at Jedcherla, Mahaboobnagar, to Shri Vileparle Kelavani Mandal (SVKMs) NMIMS University, to complete all formalities and to set up the off campus centre at Jedcherla within the stipulated time limit failing which, the land will be resumed back by the Government.

- 2. The Vice Chairman & Managing Director, Andhra Pradesh Industrial Infrastructure Corporation, in the letter 2nd read above, has brought to the notice of Government that in para (5) of the Government Order issued, the word “Not” was missed, and requested Government to issue an amendment to para (5) of the Government Order.
- 3. In the circumstances reported by the Vice Chairman & Managing Director, Andhra Pradesh Industrial Infrastructure Corporation, in the letter 2nd read above, the following amendment is issued to para (5) of the Government Order read above:

For para 5 of the G.O.Rt.No.224, dated.21.04.2011	Read as
As per clause 8 © of Sale Agreement, dt.22.08.2010, the University should commence the construction work within 6 months of taking possession of land but even a lapse of 2 years 7 months, <u>they have commenced the construction work</u> and requested the APIIC on 12.10.2010 extension of time for another 24 months.....,	As per clause 8 © of Sale Agreement, dt.22.08.2010, the University should commence the construction work within 6 months of taking possession of land but even a lapse of 2 years 7 months, <u>they have not commenced the construction work</u> and requested the APIIC on 12.10.2010 extension of time for another 24 months.....,

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

T.S. APPA RAO
PRINCIPAL SECRETARY TO GOVERNMENT &
COMMISSIONER FOR INDUSTRIAL PROMOTION

To
The Vice Chairman & Managing Director,
Andhra Pradesh Industrial Infrastructure Corporation, Hyderabad.
The Vice President, SVKMs NMIMS University VL Mehta Road,
Vile Parle West, Mumbai-400056.
The Collector & District Magistrate, Mahaboobnagar.

Copy to:
PS to Prl.Secy.to Govt., Higher Education.
PS to Secretary to Chief Minsiter.
PS to Minister (Major Industries).
PS to Prl.Secy. & CIP., Ind & Com Deptt.
The Higher Education (UE.II) deptt.
SF/SCs.

//Forwarded::By Order//

SECTION OFFICER